

# **2021-2030 NH Ten Year Plan Regional Planning Commission Process**

*4 September 2018*

## **AUGUST-SEPTEMBER 2018:**

RPC review/questions/comments on 2021-2030 TYP criteria, process & schedule.

## **SEPTEMBER 2018 – DECEMBER 2018:**

RPCs work to confirm existing project listings in their respective regional TIPs – or make revisions. Prepare individual project information sheets for each project proposed for inclusion in the 2021-2030 NH Ten Year Plan.

To avoid multiple votes of the TAC/TTAC/Policy Committee, NHDOT recommends that the initial submittal be submitted as a draft candidate list and not the ‘final’ list of projects from the RPC to NHDOT for review and comment. Project list = initial list of projects estimated to be within the regional allocation + 2 additional priority projects.

**PLEASE NOTE:** All Ten Year Plan project candidates must have been vetted by licensed professional engineering staff prior to submittal to NHDOT for Ten Year Plan consideration. NHDOT will make professional engineering staff available to assist with engineering reviews, provided that submittals are made by the identified deadlines.

## **OPTION A – DECEMBER 3, 2018**

RPCs intending to use NHDOT’s professional engineering staff to review candidate projects will submit their initial list of candidates by December 3. NHDOT will provide reviews of the proposed TYP candidates via the Estimate Review Committee. NHDOT will follow-up with individual RPCs regarding proposed TYP candidate projects.

## **OPTION B – JANUARY 4, 2019**

RPCs submitting engineer reviewed candidate projects to NHDOT for scope/estimate review will submit them to NHDOT by January 4.

NHDOT project/estimate review committee reviews proposed projects for:

- Completeness of project scope
- Accuracy of proposed project cost estimate
- Other NHDOT comments on proposals for RPC consideration (potential programmatic, to be addressed by another NHDOT, identification of potential project overlaps, etc.)

**FEBRUARY - MARCH 2019:**

Individual RPC meetings with NHDOT scheduled to discuss:

- Results of NHDOT review of proposed projects
- NHDOT strategy re: development of the draft 2021-2030 NH TYP
- RPC questions regarding the 2021-2030 TYP efforts
- Proposed approach to the GACIT process for the 2021-2030 TYP

**APRIL 2019:**

RPCs finalize (TAC/TTAC/Policy Committee) their formal 2021-2030 TYP submittals to NHDOT.

**MAY 1, 2019:**

Final prioritized listing of projects due from RPCs. Meetings to discuss any outstanding issues/questions as necessary.

**JUNE 2019:**

NHDOT finalizes work on draft 2021-2030 NH Ten Year Transportation Plan

**JULY 2019:**

**GACIT Kick-off meeting – start of NH statewide transportation consultation process.**